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1. C-CAP embedding background 
1.1 PiP background 
Innovative approaches to technology-supported curriculum design offer an opportunity for improving 
academic quality, pedagogy and learning impact [1].  Those approaches that are innovative in their use 
of technology offer the potential of an interactive curriculum design experience within which the designer 
is offered system assistance to better adhere to pedagogical best practice, is exposed to novel and high 
impact learning designs from which to inspire reflective design, and benefits from system support to 
detect common design issues which might otherwise delay curriculum approval or usurp the resources 
of academic quality assurance teams.  It is also anticipated that technology-supported approaches can 
improve the efficacy of curriculum approval processes at universities, thereby increasing the curriculum 
responsiveness of institutions and supporting improved and rapid review mechanisms which may 
support enhancements to pedagogy [2].  Responsive curriculum design and approval, and the rapid 
generation of curricula that this infers, is increasingly necessary to respond to changing academic 
contexts and the changing needs of stakeholders (e.g. employers, professional bodies, etc.) [3], [4].  
The emerging globalized university sector [5], [6] also contributes to these pressures by frequently 
necessitating the creation of specialist curricula, either to attract international students or to render 
curricula conducive to delivery at international branch campuses [7]. 
As part of the JISC 5/08 Institutional Approaches to Curriculum Design Programme [8], the Principles 
in Patterns (PiP) Project (http://www.principlesinpatterns.ac.uk) investigated and developed a 
technology-supported approach to curriculum design and approval.  PiP Project investigation and 
development activity ended in August 2012.  Attention has now turned to the embedding phase of the 
Project (August 2012 ± April 2013). 
The purpose of this paper is to document a suitable embedding strategy and plan for successfully 
implementing C-CAP across the University of Strathclyde.  This plan is informed by the systems and 
technology implementation literature and also includes and timetables significant outstanding work or 
actions arising from the PiP Final Evaluation Report (WP7:40 Project evaluation synthesis) [9].  Internal 
discussions within the C-CAP team have also informed the key tenets of the embedding plan (Appendix 
B). 
2. Embedding strategy 
2.1 Related implementation and embedding work 
Implementation is concerned with deploying a new system or technology within an organisation to 
achieve specific organisational objectives.  Embedding also entails the implementation of a new system 
or technology, but it includes additional activities which are designed to promote the acceptance and 
sustainability of the system within its organisational context [10±13].  As a concept, embedding is also 
frequently referred to as ³acceptance´ZLWKLQWKHLQIRUPDWLRQV\VWHPVOLWHUDWXUH[14], [15]; although more 
UHFHQWO\³LPSOHPHQWDWLRQ´LValso considered within some communities of practice to include embedding 
activities [16].  Understanding the factors that contribute to the successful embedding of systems in 
large organisations remains an active area of study, particularly since user resistance is cited as the 
principal cause of system implementation failure [17]; however, to date no single model for successful 
embedding or implementation has been proposed.  Instead, literature emanating from the information 
systems literature proposes a number of strategies that demonstrate participative and directive qualities 
[14].  These range from participative strategies, such as participative system design approaches [14], 
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[18], [19], to highly directive strategies such as job elimination for those that fail to learn or accept the 
new system [14].  In recent decades there has been a philosophical shift towards participative 
embedding approaches as the best way of executing system implementation [18].  This reflects the 
view that organisations are social systems in which information systems and humans are inexorably 
linked [20], and therefore the embedding of any new information system requires cognisance of the 
impact such a system will have on the wider social system [21].  Though some early research 
questioned the validity of participative approaches [22], its success has more recently been 
corroborated by implementation research in which staff have been found to respond more effectively to 
embedding strategies employing participative approaches, e.g. [14], [19], [23], [24].  This tends to 
include, among other features, those approaches that have adopted open or participative system design 
approaches [19], emphasised extensive staff training or user support services [24], [25], exemplified 
fluid staff-management-system team communication [18], [24], demonstrated cognisance of the 
organisational issues surrounding the embedding of new systems [18], [26] and responded 
appropriately to the cultural implications of system implementation [27], [28]. Such approaches are 
normally most successful with management endorsement [18], [24]. 
The importance of understanding social systems and their influence on information system 
implementation has also been identified as a key determinant of success [18], [21].  User resistance 
has been linked to the social or ³organisational inertia´ [29] that has been shown to typify many 
organisations [26], [30], [31] and is often linked to the wider political consequences of system 
implementation [14], [27], [31], particularly the politics of data [26].  Besson and Rowe [29] identify 
several forms of inertia: psychological, socio-cognitive, socio-technical, economic and political inertia.  
Pockets of political and socio-technical inertia - and the resistance stemming from this - were identified 
in PiP evaluation activity [9], [32], [33].  Anecdotal evidence from system piloting also appears to 
demonstrate levels of socio-cognitive and psychological inertia.   
Like the information systems area more generally, few accepted models for successful embedding have 
been proposed by the learning technology and e-learning communities.  A general criticism of this work 
is its failure to acknowledge or to learn from the extensive embedding and implementation literature that 
has emerged over several decades from the information systems domain.  A number of strategies or 
approaches have nevertheless been proposed, most of which could be described as participative.  For 
example, Sharpe et al [34] document the case study of the successful implementation of an institution-
wide e-learning strategy at a UK university, involving the embedding of several technologies.  They 
identify faculty level e-learning champions and technology experts, devolved e-learning strategies and 
targeted staff development to be critical in technology embedding success.  Lisewski [35] also notes 
WKH LPSRUWDQFH RI VWDII GHYHORSPHQW SURFHVVHV LQ GHOLYHULQJ VXFFHVV  /LVHZVNL¶V LQWHUYLHZ EDVHG
UHVHDUFKIRXQG³WLPHDQGVSDFH´LHVXIILFLHQWWLPHIRUVWDIIto become literate with the new technology) 
and effective communication channels between relevant organisational levels to be significant factors 
in implementation success.  Understanding the peculiar cultural configurations of HE institutions is also 
considered by Lisewski to be the most fundamental aspect of achieving successful embedding; that HE 
institutions are culturally fragmented and tend to have no unified organisational culture and can often 
be highly individualistic in nature [35].  The research of Silver [36] and Hannan and Silver [37] 
corroborates this cultural fragmentation, with staff often considering themselves to be driven by 
individualistic concerns and not united by a single culture.  Instead they tend to be united by their 
discipline, department, research group affiliations, and so forth, which themselves are too diverse and 
varied to be considered as subcultures.  Lisewski [35] therefore advocates an embedding approach 
incorporating ³ERWWRP-XSFXOWXUH´$OWKRXJK/LVHZVNLstops short of proposing a replicable strategy for 
achieving this, he acknowledges that a system embedding strategy must be tailored to accommodate 
the varying cultures that can W\SLI\+(LQVWLWXWLRQV/LVHZVNL¶VILQGLQJVQHYHUWKHOHVVDSSHDUWRUHYHDO
the merit of local champions or change agents [18], [34], [38], capable of understanding the cultural 
nuances of specific university departments or groupings. 
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In an audit of successful embedding projects, Dempster and Deepwell [38] found the importance of 
local technology champions to be particularly important in enabling the benefits to be articulated to ± 
and interpreted by ± end user staff.  It is noteworthy that analogous examples of this approach from the 
information systems domain are also available, e.g. ³UROHRIchampion´ [24], ³change agentV´ [18], etc.  
Technical support and a focus on the professional development of academics were also cited as 
important.  These findings align with guidance from JISC [39] and Sharpe et al. [34], the latter of whom 
acknowledges the work of Dempster and Deepwell [38].  Assuming a high level perspective, related 
work by Beetham [40] notes the potential for successful embedding of learning technology to occur 
when the development approach is found to pursue both institutional expertise and infrastructure.  Such 
an approach is typified by an institutional focus on developing expertise in learning technology (e.g. 
staff skills, student skills, resources and collaborations, etc.) and a focus on institutional infrastructure 
(e.g. investment in ICT management and infrastructure, learning technology support, appropriate 
administrative systems and a learning technology strategy).  Beetham [40] therefore provides a list of 
³LQJUHGLHQWV´ZKLFKDUHNQRZQWREHSUHVHQWLQVXFFHVVIXOOHDUQLQJWHFKQRORJ\LPSOHPHQWDWLRQVDQG - 
like Lisewski [35] and perhaps owing to the immaturity of the area - stops short of proposing a more 
detailed exposition of how these ingredients might best contribute to institutional embedding. 
More detailed research and theoretical work undertaken by Collis and her colleagues [41±44] has 
resulted in the generation of the 4-E model [44].  In this model, the likelihood of learning technology 
adoption and acceptance is considered to involve four variables: educational effectiveness (e.g. 
perceived or expected), ease of use (e.g. system efficacy, user experience, etc.), engagement (e.g. the 
confidence that the individual himself feels with respect to the technology use), and environment (e.g. 
referring to the organisational culture, conditions and climate).  A vector model has been developed by 
Collis et al. [44] to accompany the 4-E model and its accuracy has been largely validated [43].  Their 
model provides a useful summary of the domains critical to implementation success; however, its use 
appears to be optimised for discrete technologies [44] and is less concerned with holistic organisational 
systems such as C-CAP. 
2.2 C-CAP and embedding: system and institutional context 
The current system context for C-CAP embedding is advantageous.   
x Technically deficient systems, or systems that fail to meet basic ergonomic requirements, 
frequently inspire user resistance [27], [45], [46], [15].  Collis et al. [43] also note the importance 
of system efficacy and user experience in successful implementation.  PiP evaluation activity 
surrounding C-CAP found high levels of system usability [33].  Heuristic evaluation [47], user 
acceptance testing [33] and user feedback [32] has also resulted in significant improvements 
in system performance, interface design and overall user experience.   
x As noted in section 2.1, participative design strategies are often considered an important factor 
in successful system implementations [14], [19], [23], [24].  C-CAP development has 
exemplified participative design elements throughout its development lifecycle, partly owing to 
the incremental and agile systems development process demanded by technology-supported 
curriculum design [48].  Subsequent evaluation strategies [32], [33] and piloting [32] has 
provided users with early exposure to C-CAP and an opportunity to feed directly into its 
development. 
x Small scale projects in which a new system is piloted is cited as a useful mechanism for 
GHEXJJLQJ ³UHDO ZRUOG´ LVVXHV [25], winning early adopters or change agents [18], and are 
critical to models of technology diffusion [49±51].  Successful small scale piloting of C-CAP 
within the HaSS [32] has facilitated further system debugging and acquainted some 
stakeholders with the system.  
The institutional context within which embedding is expected to occur is less favourable. 
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x Even in the most participative implementation approaches, management support for a new 
system is considered essential for success [18], [25], [30], [34].  Even within the Institutional 
Approaches to Curriculum Design Programme [8], projects such as Supporting Responsive 
Curricula (SRC) [52] has cited the importance of senior university management support in 
expediting system embedding and curriculum change [53], [54].  Though there is general 
support from faculty managers for C-&$3¶VLQWURGXFWLRQWKLVVXSSRUWKDVEHHQOLPLWHGRZLQJWR
competing priorities or inertia (as defined by Keen [26]).  The C-CAP embedding team has no 
influence over University faculties and uptake has not been mandated by University 
management, nor by senior faculty management.  Successful and complete embedding is 
further complicated by the numerous stakeholders that require coordinating (i.e. including four 
faculties and three professional service directorates). 
This context can be formalised more accurately XVLQJ.HHQ¶V[26] scenario-writing template.  Based on 
%DUGDFK¶V[55] ZRUNZLWKLQWKHDUHDRI³LPSOHPHQWDWLRQJDPHV´, Keen¶V [26] seminal work presents a 
customised scenario-ZULWLQJWHPSODWHIRUV\VWHPVLPSOHPHQWDWLRQEDVHGRQKLVFRQFHSWRI³JDPHV´LH
counterimplementation tactics often used to resist, impede or wreck system implementation.  Though 
WKHWHUP³JDPH´VXJJHVWV- and includes - deliberate tactics that might be used to derail projects; Keen 
acknowledges that some games are subliminal, emanating from the wider social inertia that can 
pervade organisations.  .HHQ¶V template provides a useful means of identifying risk areas of the 
embedding strategy that could be subject to gaming behaviour.  The template helps to identify the 
nature of those games should they arise and, in turn, HQDEOHV ³FRXQWHUFRXQWHULPSOHPHQWLRQ´ (CCI) 
strategies to be considered early in the implementation lifecycle.  The implementation scenario 
characterising C-CAP embedding is set out in Appendix A and is categorised into the following areas: 
basic objectives, dilemmas of administrationLPSOHPHQWDWLRQJDPHVGHOD\DQG³IL[LQJ´WKHJDPH  The 
resulting implementation scenario has informed the formulation of the embedding plan. 
2.3 Embedding aims and scope 
The embedding phase seeks to achieve a number of broad aims.  These can be identified as follows: 
x Establish an effective governance structure to facilitate the management and leadership of C-
CAP embedding 
x Continue advocacy, training and user support for teaching staff, faculty academic quality (AQ) 
teams, and other relevant stakeholder groups 
x Promote faculty engagement with C-CAP and increase active use of C-CAP across the 
University of Strathclyde 
x Undertake technical enhancements to C-CAP 
x Explore further integration with University corporate systems 
x Align C-CAP with objectives of KIS project where appropriate and feasible 
The embedding plan documents the principal elements and objectives (e.g. tasks, activities, actions) of 
the embedding strategy required to meet these broad aims and provides a plan for their implementation.  
This includes those elements germane to engaging stakeholders and departments, training, cultural 
initiatives, etc. as well as those steps that are required to secure timetables for stakeholder involvement, 
strategies for responding to implementation games, etc.  Significant outstanding development work, as 
well as actions arising from the PiP Final Evaluation Report (WP7:40 Project evaluation synthesis), are 
also included [9]. 
The plan is divided into five sections, each defined as follows: 
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x Outreach and recruitment: Objectives and activities pertaining to the recruitment of participating 
IDFXOWLHVDGYRFDF\DFWLYLWLHVLGHQWLILFDWLRQDQGUHFUXLWPHQWRIFKDPSLRQVDQG³FKDQJHDJHQWV´
etc. 
x Awareness and impact: Principally concerned with end user training activities, user support 
services, broadening academic quality support via C-CAP, etc. 
x Technical development: Plan for managing future C-CAP development, improving integrations 
with corporate systems, increasing system functionality and user experience, etc. 
x On-going evaluation: Plan for improving data collection for process surrounding curriculum 
design and approval, strategy for organisational monitoring of C-CAP impact, strategy for 
continuing participative system design philosophy, dissemination activity, etc. 
x Action recommendations: Summarises the plan and strategy for addressing PiP evaluation 
recommendations [9].  These recommendations span a number of disparate areas of activity. 
2.4 Risks and responsibilities 
Most dependencies and risks are highlighted in the embedding plan; however, it is worthwhile 
summarising the principal responsibilities and risk areas since some are overarching and are omitted 
from the plan.  Figure 1 summarises the essential components of institutional embedding and the 
responsibilities of stakeholders within the C-CAP curriculum design and approval process.   
 
Figure 1: Summary of essential components (listed within each of the cardinal directions) for institutional embedding of C-CAP. 
Achieving successful institutional embedding of C-CAP - as represented at the centre of the ellipse - 
therefore entails engagement from the stakeholders within each of the cardinal directions (N, E, S, W).  
North, East and West includes numerous primary and key stakeholders and are therefore essential to 
embedding success.  This is manifest in their listed responsibilities, all of which are essential to the 
operation of curriculum approval processes.  Though institutional embedding should ideally involve all 
cardinal directions to ensure effective embedding and maximum institutional impact, embedding can 
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still enjoy a measure of success if South (Other Stakeholders) are unable to engage.  South contains 
secondary stakeholders and ± although their need for design and/or approval information is important 
± their interaction with the system is passive and not critical to curriculum design or approval. 
 
Figure 2: Nine key resources critical to embedding success, as highlighted by Keen's [26] scenario-writing template,  
The responsibilities of particular stakeholders and the dependencies they create for successful 
embedding can be more accurately viewed in Figure 2.  The scenario-writing process (Appendix A) 
highlights nine key resources that are critical to embedding success.  These resources are listed and 
diagrammed in Figure 2.  Most resources are not under the direct control or influence of the C-CAP 
team; only indirect influence can exerted to command these resources.  Direct control and direct 
influence are only available in the technical development of C-CAP and better corporate systems 
integration respectively. 
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3. Embedding strategy and plan 
3.1 Outreach and recruitment 
1. Outreach and 
recruitment 
Brief description of activity Dependencies and risks Task responsibility 
1.1. Securing top-level 
education strategy 
support 
 
Deadline: mid-
November 2012 
Recruit the Head of Education Strategy from the Directorate of Strategy & 
Policy as a ³KLJK-VWDWXV´C-CAP champion. 
 
The embedding literature highlights the importance of senior, high-status champions 
or actors in inspiring system change [18], [25], [30], [34].  Such actors bring 
³FUHGHQWLDOV UHIHUHQFHV SURIHVVLRQDO DSSHDUDQFH DQG WRS PDQDJHPHQW VXSSRUW´
[18] DV ZHOO DV ³SROLWLFDO FORXW DQG OHJLWLPDF\´ [25].  Keen [26] also notes the 
importance of including policy actors in the change process.   
 
The Head of Education Strategy in the newly formed Directorate of Strategy & Policy 
assumes a critical role within the University of Strathclyde for directing strategy 
within areas pertaining to education and learning enhancement.  Her high-level 
involvement as an advocate of C-CAP will ensure C-CAP features as a strategic 
priority for faculties. 
High-status recruitment 
High-status support from the Head of Education 
Strategy is dependent upon her recruitment.  
Recruitment may also mitigate the lack of change 
contract, important to successful CCI. 
 
High-status risk 
Since the Directorate of Strategy & Policy has only 
recently been formed, the Head of Education 
Strategy may be unable to dedicate the time to 
function as a successful champion initially. 
 
C-CAP team 
1.2 Faculty outreach 
activities 
 
Deadline: mid-December 
2012 
2XWUHDFKDFWLYLWLHVWREHRUJDQLVHGGHVLJQHGWRFRPPXQLFDWHD³YLVLRQ´RI&-
CAP and its benefits to faculty management (including academic quality (AQ) 
and Vice-Dean (Academic)) and wider faculty staff (i.e. academics).   
 
This activity is designed to support faculty recruitment (below) but will entail the use 
of faculty management (in the first instance) and faculty-wide (in the second 
instance) advocacy sessions, in which system background, benefits, success under 
evaluation, etc. are communicated.  A demonstration of basic C-CAP functionality 
ZLOODOVREHSURYLGHG7KH³YLVLRQ´RI&-CAP will be communicated via faculty-wide 
sessions assuming a mandate for change has been secured from faculty 
management. 
 
In a survey of system implementation case studies, Rousseau [25] IRXQG³YLVLRQ´WR
be an important component of successful implementation.  This involves 
communicating the vision of the proposed change and the potential impact of the 
QHZV\VWHPRQVWDIILH³ZKDWZLOOWKHQHZV\VWHPORRNOLNH"´,QFUHPHQWDOFKDQJH
is de rigueur in most system embedding strategies [20], [26], [29], [30].  Time is also 
critical [18], [25], [35].  Early notification of change therefore provides staff with an 
opportunity to prepare psychologically for the change [25] DQGFDQPLWLJDWH³HQHUJ\
GLVVLSDWLRQ´JDPHVWKDWPD\DFFRPSDQ\DEUXSWV\VWHPVLQWURGXFWLRQ 
Faculty management 
³)LUVWLQVWDQFH´RXWUHDFKLVGHSHQGHQWXSRQIDFXOW\
management agreement;  
 
Faculty recruitment 
³6HFRQG LQVWDQFH´ RXWUHDFK LV GHSHQGHnt upon 
faculty recruitment (1.3).  (See also deadline note in 
1.3) 
 
Lacking change contract 
In his CCI strategies, Keen [26] highlights the 
LPSRUWDQFH RI KDYLQJ D ³FRQWUDFW IRU FKDQJH´
Whilst C-CAP embedding lacks such a contract, 
these outreach activities should contribute towards 
WKH IXOILOPHQWRI.HHQ¶VRWKHU&&, WDFWLFV FRS-opt 
users early. 
C-CAP team 
1.3 Recruitment 
meetings 
Recruitment meetings to be pursued with faculties, at which C-&$3¶V
introduction can be discussed, negotiated, faculty obligations delineated and 
Faculty management agreement C-CAP team 
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Deadline: end-
November 2012 
Note: To ensure short-
term wins, attempts to 
recruit faculties will 
conclude at end-
November 2012.  
Recruiting faculties after 
this date would be result 
in little or no time for 
faculty embedding, 
particularly given the 
cyclical nature of 
curriculum design and 
timetable of Academic 
Committee approval.  It 
would also divert resource 
from supporting those 
faculties that are 
committed to C-CAP 
embedding prior to end-
November. 
participation agreed.  Such recruitment meetings will seek to gain formal 
agreement from faculties to deploy C-CAP. 
 
Successful embedding of C-CAP can only occur with the recruitment of faculties, 
accompanied by firm faculty level support.  As per the scenario-writing, faculties 
H[HUFLVH ³PRQRSRO\ LQWHUHVWV´ [26], [55] within the area of system use and in the 
information flow of curriculum desiJQV LH D ³GDWD PRQRSRO\´.  Without their 
recruitment and support, the implementation and embedding of C-CAP cannot 
proceed.  Even if faculty recruitment is successful it may in fact be tokenistic in 
practice and may demonstrate aspects of energy dissipation gaming HJ³WHQDFLW\´
aQG³RGGPDQRXW´[26] (see Appendix A).  Faculty participation therefore needs to 
be successfully communicated to academic staff (as per 1.2 and 1.4) [24] otherwise 
user resistance may emerge, e.g. poor take-up, low usage, low flow of designs, etc.  
Additional adoption drivers include C-&$3¶s relationship to fulfilling KIS 
requirements [25].  KIS also provides a mechanism by which to inspire a wider 
cultural change in the creation of curriculum information, i.e. feeding into national 
imperatives . 
 
Personnel critical to successful faculty recruitment includes faculty management, 
faculty academic quality (AQ) and the Vice-Dean (Academic).  Without proper faculty 
commitment, C-CAP will not become the principal means of designing and 
approving new curricula and stakeholders will consequently not receive the 
information / data therein. 
Recruitment of faculties critical to embedding 
success and entirely dependent upon faculty 
management agreement.  Failure to secure faculty 
agreement will result in low institutional take-up of 
C-CAP. 
 
Game risks 
Energy dissipation gaming presents a risk, even if 
faculties are successfully recruited.  This may delay 
and/or stymie progress and project activity.  
Recruitment meetings will seek to secure firm 
agreement from faculties regarding their obligations 
to discourage ³RGG PDQ RXW´ gaming.  Advocacy, 
local champions (1.4 below) and face ± to - face 
interactions (highlighted as an important CCI tactic 
[26]) with key personnel to HQVXUH ³WHQDFLW\´ LV
minimised. 
1.4 Local champion 
recruitment 
 
Deadline: mid-
November 2012 
Identify and recruit at least one local C-CAP champion within each 
participating faculty. 
 
Local champions would preferably demonstrate technical efficacy with C-CAP but 
would also demonstrate an holistic understanding of C-&$3¶V SXUSRVH IRU ERWK
curriculum design and approval.  They would also provide a mechanism for fluid 
communication between participating staff and the C-CAP team. 
 
The importance of lRFDO WHFKQRORJ\ FKDPSLRQV RU ³FKDQJH DJHQWV´ ZDV QRWHG LQ
section 2.1.  Such local champions are particularly important to establish patterns of 
behaviour that can lead to successful change (i.e. change agent) [18].  They are also 
important in articulating the benefits to end user staff [38] and, as we noted, may be 
better placed to understand and articulate the relevance of the new system within 
the specific cultural groupings [35], [36].  This approach has been cited as an 
important ingredient in a number of information system and e-learning technology 
embedding strategies [24] [18], [34], [38]. 
 
Suitable change agents in this instance may include lecturers or, if possible, Vice-
Dean (Academic)s; although it should be noted that successful change agents need 
not have high status or legitimate power [18].  Alternative change agents or 
champions, such as members of AQ, may therefore be considered extremely useful 
owing to their centrality in the curriculum approval process (i.e. at centre of star-
shaped model of curriculum approval) [32]. 
Local champion recruitment 
Success with the change potential of local 
champions is predicated upon the assumption that 
the C-CAP team can successfully recruit. 
 
Local champion risk 
This activity entails a measure of risk since it is 
predicated upon the assumption that willing 
champions are available at each participating 
faculty.  Given the importance ascribed to local 
champions / change agents in the implementation 
literature, failure to recruit would make the following 
embedding threats more likely: 
x Failure to interpret cultural nuances 
during implementation 
x Failure to articulate benefits of C-CAP to 
all academic staff 
x Lack of local support for communicating 
C-CAP changes to staff, feeding back 
user experiences, responding quickly to 
resistance, cop-opting users early, etc. 
The effects of failing to recruit could be alleviated 
via aggressive training (2.1) and additional outreach 
activities (1.2). 
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1.5 Recruitment of 
course coordinator 
³VXSHUXVHUV´ 
 
Deadline: mid-
November 2012 
Identify and recruit FRXUVH FRRUGLQDWRU ³VXSHU XVHUV´ ZLWKLQ SDUWLFLSDWLQJ
faculties. 
 
Like faculty champions (1.4WKHFRXUVHFRRUGLQDWRU³VXSHUXVHUV´ZRXOGSUHIHUDEO\
demonstrate a level of technical efficacy with C-CAP; but their role would pertain 
more to advocating the system in curriculum design activities related to courses 
within their remit. 
³6XSHUXVHU´UHFUXLWPHQW 
The additional advocacy support promised as a 
UHVXOWRI³VXSHUXVHU´UHFUXLWPHQWLVSUHGLFDWHGXSRQ
the assumption that the C-CAP team can 
successfully recruit. 
 
³6XSHUXVHU´ULVN 
Recruitment could prove difficult if local champions 
already exist.  Curriculum approval is also a faculty 
level process which does not recognise course 
groupings, thus making the relevance of course 
FRRUGLQDWRU³VXSHUXVHUV´PRRt. 
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3.2 Awareness and impact 
2. Awareness and 
impact 
Brief description of activity Dependencies / risks Task responsibility 
2.1 Targeted training 
support for teaching 
staff and others 
 
Deadline: end-April 
2013 
Delivery of C-CAP targeted training activities for academic staff and others. 
 
Staff training is central to participative embedding strategies [18], [21], [24±26], [29], 
[34], [35], [38], [39], [45].  Training can mitigate user resistance [14] by increasing 
XVHUV¶V\VWHPHIILFDF\DQGFRQILGHQFHWKHUHE\SURPRWLQJDGRSWLRQ6KDUSHDOVRQRWHV
the importance of training that is not abstracted from the workplace [34], i.e. presenting 
RSWLRQVIRU³OHDUQLQJ-in-ZRUNLQJDVDQRFFXSDWLRQDOQHFHVVLW\´  
 
The following facets will therefore characterise training for teaching staff: 
 
x General C-CAP induction sessions, at which general C-CAP functionality is 
demonstrated to staff, e.g. tutorial, lab, etc. 
x Targeted one-to-one training sessions with staffHJRIILFH³KRPHYLVLWV´WR
staff.  These will be offered throughout the embedding period 
 
Staff not only require the psychological time to grow accustomed to the idea of a new 
technology, but they also require sufficient time to develop confidence in using the 
V\VWHPHJ³WLPHDQGVSDFH´ [18], [35].  For this reason one-to-one training will be 
offered through the embedding phase to accommodate those staff who may have 
UHFHLYHG³DEVWUDFWHG´WUDLQLQJ[34] but require additional support when engaging in the 
³UHDOZRUOG´WDVNRIGHVLJQLQJFXUULFXOD 
 
Although academic / teaching staff represent that largest group of C-CAP users 
requiring training, there are staff within a variety of key stakeholder groups (e.g. library, 
Estates, Student Lifecycle, O&R, student services, etc.) that will also require training: 
 
x Targeted one-to-one training sessions with key stakeholder staff, delivered 
DV³KRPHYLVLWV´XVLQJGXPP\SURSRVDOVWRVLPXODWHDSSURYDOSURFHVV.   
Synergy between outreach and training 
Successful training is dependent upon 
successful outreach activity (1.1) and faculty 
recruitment (1.2).  Such outreach work aims to 
advocate C-CAP and communicate its 
benefits, success under evaluation, etc.  This 
activity is also the principal mechanism of 
alerting the user community to C-CAP and 
inspiring interest in the system.  It is for this 
reason that it will ergo determine staff take-up 
of training opportunities. 
 
Target training will nevertheless perform an 
important role in seeking out system resistance 
and co-opting users early [26].  It will also offer 
an opportunity to build personal credibility with 
users [26]. 
C-CAP team 
³3RZHUXVHU´
training and support 
for academic quality 
teams 
 
Deadline: end-April 
2013 
Delivery of C-CAP ³SRZHUXVHU´WUDLQLQJand support for faculty AQ teams. 
 
AQ staff are singularly responsible for administrating and managing faculty level 
curriculum approval processes and therefore have responsibility for tracking, providing 
on-going feedback, controlling the status of proposals, assigning proposals for 
academic review, etc.  Academic quality staff govern or mediate key decision points 
during the approval process.  Administering this functionality exposes quality staff to 
an extra layer of C-CAP system complexity which no other end users experience [9], 
[32].  AQ teams will require specialist training owing to their extra technical burden. 
 
The following facets will therefore characterise training for AQ team members: 
 
x General C-&$3 ³SRZHU XVHU´ LQGXFWLRQ VHVVLRQV GHOLYHUHG WR AQ team 
members 
Synergy between outreach and recruitment 
and training 
Successful AQ team training is dependent 
upon successful outreach activity (1.1) and 
faculty recruitment (1.2). 
 
Engagement and division of labour risk 
A minor risk is a lack of engagement from 
those AQ team members who consider C-CAP 
administration outside their job role.  Anecdotal 
evidence from piloting C-CAP in the HaSS 
Faculty (March ± May 2012) suggests that AQ 
teams do not share in task completion, e.g. 
one team member completes class related 
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x One-to-RQHVHVVLRQVZLWKDOO$4VWDIIXVLQJ³GXPP\´SURSRVDOVDQGWKH&-
&$3 ³6DQGER[´ WR VLPXODWH WKH PDQDJHPHQW RI D ERQD ILGH FXUULFXOXP
review and approval scenario (making use of process and workflow maps ± 
see below) 
x Circulation of process and workflow maps to aid management of curriculum 
approval milestones 
 
Additional support will be facilitated via: 
 
x Fluid communication channels between AQ and C-CAP teams, established 
via a nominated AQ contact, with whom system issues can be relayed (and 
vice versa) 
x Meetings with AQ staff every two months to discuss embedding progress, 
difficulties, etc. 
x Delivery and of AQ specific training resources (tutorials, videos, etc.) via the 
University Development & Training Gateway 
x On-going email and phone support 
tasks, one completes course tasks, etc.  To 
ensure process reliability and a reduction in 
Transition Delay Risks (TDRs) (see WP7:38 ± 
PiP evaluation activity [56]), all AQ team 
members should be equally equipped to 
administer C-CAP. 
2.3 Delivery of C-CAP 
user support services 
 
Deadline: end-April 
2013 
Establishment of C-CAP user support services to scaffold user learning and 
solve user/technical issues. 
 
Analyses of successful system implementations have found user support services ± 
and its combination with targeted training ± to feature prominently [25].  Such services 
include: 
 
x Email / phone support for user queries or system issues  
x Circulation of reference / training materials, and  
x Making implementation staff available for brief ³KRPHYLVLWV´ for those staff 
experiencing issues unresolvable by the aforementioned means, i.e. in-
person drop in support [57].   
 
Since most system issues or user queries are likely to be simple to resolve, training 
materials will not only form an important learning resource from which end users can 
develop their C-CAP skills, but the tutorials and the videos therein will form an 
important tool for users in self-diagnosing systems problems or satisfying user queries.  
Additional materials require creation to accommodate the newer features of C-CAP 
and the administrative functionality that was incomplete at the time the original 
materials were generated.  Administrative mechanisms to log and prioritise email 
VXSSRUWDQG³KRPHYLVLWV´ (events).  Such mechanisms will also make possible some 
level of cover should key staff be unavailable (e.g. to deal with urgent or catastrophic 
issues); though it is acknowledged that there is limited staff capacity for absorbing the 
entirety of such a task. 
 
x Updating C-CAP training materials to accommodate new system 
functionality and administrative processes 
x Creation of C-CAP support email account to which simple end user queries 
can be sent and thereafter resolved / in-person support scheduled 
Fulfilling user support 
Though few dependencies exist to deliver the 
support services described, a minor risk is the 
C-&$3 WHDP¶V LQDELOLW\ WR VHUYLFH D KLJK
volume of events.   
 
The volume of events should be monitored and 
trended during the first month of faculty 
implementation.  Since it should be assumed 
that high event numbers (from specific 
faculties) indicates poor user efficacy, further 
targeted staff training (2.1) should be 
organised and administered.   
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x Create administrative mechanisms (e.g. SharePoint list) to support the 
logging of user issues (and ergo their resolution) and/or schedule in-person 
support. 
2.4 Working with AQ 
teams to develop 
curriculum support 
via C-CAP 
 
Deadline: end-April 
2013 
Promoting, advocating and developing C-CAP as a suitable vehicle for 
delivering curriculum support and AQ advice. 
 
Involvement of primary stakeholders in aspects of on-going systems development is a 
frequent element of participative implementation approaches [14], [25].   
 
An area that would benefit from participative development and would support long term 
embedding is the promotion of C-CAP as a one-stop-shop resource for all matters 
pertaining to curriculum design and academic quality.  Such an approach envisages 
AQ teams assuming greater ownership over the maintenance of the information / 
resources C-CAP serves, rather than merely administering the system.  Such use may 
also promote greater advocacy from AQ in their capacity as local champions or change 
agents, i.e. because they are more invested in its development and on-going 
maintenance.   
 
Several activities would be required to facilitate this: 
 
x Advocating and promoting C-CAP as a general source of curriculum and 
academic quality information.  Use of C-CAP in this manner infers a second 
level of recruitment (i.e. system use is venturing beyond curriculum design 
and approval processes).  Central to this activity is therefore securing 
agreement from AQ teams that they are willing to proceed. 
x Assisting AQ teams to develop new materials or guidance (or modify existing 
materials) for delivery / publication via C-CAP 
x Where appropriate, enabling AQ team members to update materials on C-
CAP and administering the relevant training.  This may include the 
production of relevant training materials for these staff. 
 
Recruitment dependency 
The ability to work with AQ teams to develop 
the noted strategy is clearly dependent upon 
1.1 and 1.2. 
 
Persuasion risk 
Although anecdotal evidence suggests faculty 
AQ teams are open to C-CAP implementation 
and in improving curriculum approval more 
generally, the implementation of any system is 
inherently political [21], [27], [31], [35].  New 
systems can disrupt existing job roles and 
redistribute power, consequently fostering 
system resistance [18].  It is therefore possible 
that whilst AQ teams are willing to participate 
in the administration of C-CAP (a role which 
affords them relative power within the approval 
process), they may be less willing to publish 
guidance which has historically been delivered 
via email or verbally, since to do so would 
reduce their perceived power and influence.  It 
may also be perceived to reduce their longer 
term importance within the faculty. 
 
Success ± and mitigating this risk ± will 
therefore require AQ team members to feel 
invested in ± and in control of - the 
development of this aspect of C-CAP.  
Enabling AQ team members to engage with 
content on C-CAP will form an important part 
of this. 
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3.3 Technical developments 
3. Technical 
development 
Brief description of activity Dependencies / risks Task responsibility 
3.1 Management of C-
CAP development list 
 
Deadline: end-March 
2013 
 
Note: end-March 
deadline required thereby 
providing a month (to 
end-April) in which 
development list items 
can where feasible / 
appropriate be 
implemented. 
Prioritisation and implementation of C-CAP development list. 
 
C-CAP piloting and evaluation during the PiP development phase exposed an 
extensive range of technical improvements, fixes DQG V\VWHP ³UXOHV´ that 
should be implemented.  These are currently recorded in the C-CAP 
development list; but their implementation is limited by the resource available 
to action them.  These improvements and fix tasks therefore require: 
 
x Investigation to ascertain improvement feasibility 
x Prioritisation or fixes and improvements, owing to limited resource; 
prioritisation will in the first instance be given to those changes that 
will improve system performance for key and primary stakeholders 
x Assigning to technical team members for completion 
 
Periodic C-CAP team meetings will be organised to monitor development list 
progress. 
Limited technical resource 
An on-going dependency and potential risk relates to 
the amount of technical resource available.  Many of 
the tasks featuring on the development list could be 
described as low priority.  Given the limited technical 
resource available, it is possible that some of the 
lower priority tasks may not be completed within the 
desired timeframe owing to other technical 
commitments.  
C-CAP team 
3.2 Improving 
integration with 
corporate systems 
 
Deadline 
(identification): end-
March 2013 
 
Deadline 
(implemented): end-
April 2013 
 
 
Improving C-CAP integration with other corporate systems. 
 
C-CAP offers many opportunities for incorporating data from other corporate 
systems; but it arguably also provides greater opportunities for sharing data 
with other systems.  The original PiP technical architecture envisaged a self-
contained curriculum design approval system with loose coupling to other 
corporate systems [48], [58], [59].  The embedding phase should therefore: 
 
1. Backfill C-CAP with basic data from KIS to create data stubs 
2. Explore pushing C-CAP data germane to the Key Information Sets 
(KIS) [60] to the University of Strathclyde KIS service for harvesting 
by the Unistats website [61] 
3. Investigate pushing relevant curriculum data to registry systems, 
e.g. class catalogue., thus improving process efficacy as per 
WP7:39, i.e. improved Activity Automation Factor (AAF) and 
reduction in Person Dependency Factor (PDF) [56] 
4. Sending data on class activity, delivery and resource requirements 
to timetabling systems, e.g. inserting early placeholder activities, 
mechanisms to facilitate communication between academic (lead) 
and faculty management, and timetabling to clarify requirements. 
5. Explore C-CAP interaction with MyPlace. Improved interaction with 
MyPlace has emerged as a notional aim at PiP Steering Group 
meetings and in discussions with the Education Strategy Committee 
[62]; however, the objectives of such integration remain ephemeral 
and require further clarification with the Learning Enhancement 
Team. 
Other systems and staff commitments 
This objective ± and its sub-objectives ± is entirely 
dependent upon on systems that fall outside 
Development & Innovation control.  Integration with 
other systems may also involve negotiation with 
stakeholders from other directorates.  For this 
reason all noted tasks are exposed to delay risks, 
e.g. stakeholder priorities, commitments, etc. 
C-CAP team 
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x Of the items above, #1 is accompanied by an implementation 
objective and should be achieved by the end of the embedding 
phase.   
 
x Items #2 and #3 are exploratory and investigative; but efforts should 
be made to liaise with relevant stakeholders and map out the 
technical requirements so that their implementation can begin after 
the embedding phase concludes (end April 2013). 
 
x Item #4 is also exploratory, but is principally concerned with scoping 
the opportunities for MyPlace enhancement using C-CAP data.  
Engagement with the Learning Enhancement Team will be central 
to this task.  The outcome of discussions will be documented to 
provide technical objectives for C-CAP after the embedding phase 
(scheduled to end in April 2013). 
3.3 Improving system 
and user experience 
 
Deadline: end-April 
2013 
Improving system performance and user experience in line with 
evaluation findings and user feedback. 
 
PiP evaluation activity exposed a number of areas in which C-CAP 
performance could be improved.  These areas can be separated into system / 
process [32], [56] and user experience [33], [47]. 
 
x Address proposed system / process improvements, as detailed in 
WP7:38 [32] and WP7:39 [56] 
x Address proposed user experience improvements, as detailed in 
WP7:37 [33], [47] and WP7:38 [32] 
 
Note that some findings from WP7:37 were implemented prior to C-CAP 
piloting (March ± May 2012). 
 
On-going evaluation activity (see Section 3.4) and feedback gathered from 
user support services will also inform activity in this area.  This approach to on-
going evaluation and development is in line the agile, incremental systems 
development methodology which has been used throughout the PiP Project 
and which has been found to be essential in tech-supported approaches to 
curriculum design [48]. 
Limited technical resource 
An on-going dependency and potential risk relates to 
the amount of technical resource available to action 
these improvements.  For example, objectives 3.1 
and 3.2 require significant technical resources and 
are arguably of a higher priority than 3.3. 
 
System / process change risk 
Some of the system improvements detailed in 
WP7:38 [32] and WP7:39 [56] will result in 
improvements to system efficacy which, in turn, will 
improve process efficacy.  For this reason the 
system changes may influence underlying approval 
processes.  Such changes will therefore require 
consultation and negotiation with stakeholders which 
may delay their implementation. 
C-CAP team 
3.4 Identifying ± and 
where possible 
implementing - 
additional C-CAP 
functionality 
 
Deadline: end-April 
2013 
Exploring areas for improving or offering new C-CAP functionality. 
 
It has been acknowledged that C-CAP is not a static system [48].  Options for 
new or additional functionality should continue to be explored, e.g. functionality 
to enable the simple reuse of existing curriculum designs as templates, date 
picker tools to AQ staff to set up review deadlines / notifications, XRCI feeds 
[63], etc.  This objective is difficult to define owing to its open nature.  The 
following tasks can nevertheless be identified: 
 
1. Recommendations for new functionality to be recorded in 
SharePoint list as embedding continues 
Limited technical resource 
Once again, an on-going dependency and potential 
risk relates to the amount of technical resource 
available to implement new functionality.  For 
example, objectives 3.1, 3.2 and 3.3 are a priority 
since they seek to improve current system 
performance.  However, no such dependency exists 
for tasks 1 ± 3. 
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2. SharePoint list to be the subject of C-CAP team meetings / 
discussions where new functionality and ideas are brainstormed and 
discussed 
3. Create a C-CAP user suggestion mechanism to gather data on the 
kind of functionality end users would like to see added to C-CAP.  
Such a list should also help to prioritise new C-CAP developments 
4. New functionality and its implementation to be prioritised or 
jettisoned accordingly 
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3.4 On-going evaluation 
4. On-going 
evaluation 
Brief description of activity Dependencies / risks Task responsibility 
4.1 Improving data 
collection surrounding 
approval process efficacy 
 
Deadline: mid-November 
2012 
 
Improving data collection surrounding approval process efficacy. 
 
WP7:39 noted some of the difficulties in evaluating the impact of process 
improvements when few performance indicators are gathered by faculties about 
the ³previous state´ [56].  To monitor the longer term impact of C-CAP on approval 
process efficacy there is a general requirement to increase quantitative data 
collection on the performance of the approval process so as to improve future 
process monitoring [9].  The comparative potential of analysis techniques such as 
Pareto can be optimised if data were collected over defined temporal periods, with 
each period exposed to specific process changes or improvements, thereby 
IDFLOLWDWLQJ ³EHIRUHDQGDIWHU´DQDO\VLV6XEVHTXHQWGDWDFROOHFWLRQ using C-CAP 
(i.e. under the ³new state´ is therefore required to enable the monitoring of process 
improvements during the faculty embedding of C-CAP.  In line with the above 
noted need to improve process monitoring, activity should also attempt to verify 
the extent to which the process improvements identified using structural metrics 
[56], [64] DUHUHIOHFWHGLQWKH³UHDOZRUOG´LPSOHPHQWDWLRQRI&-CAP. 
 
This objective is characterised by the following activities: 
 
x Consultation with faculty AQ teams to negotiate their involvement in data 
collection 
x Formulation of suitable and reliable data collection mechanisms for the 
capture of Pareto data 
x Delivery of brief induction sessions to AQ teams to explain the nature of 
the data, its importance and how the data collection tool should be used 
x 0RQLWRULQJ DQG DQDO\VLV RI ³QHZ VWDWH´ 3DUHWR GDWD LQFOXGLQJ
FRPSDULVRQZLWK³SUHYLRXVVWDWH´GDWD 
x Interpretation of data and formulation of system or process improvement 
recommendations and sharing of findings with AQ teams 
 
Data collection dependency and risks 
Achieving this objective is largely predicated 
upon the assumption that: 
x Recruited AQ teams will be willing to 
participate in the collection of approval 
process data. 
x AQ teams exercise a data monopoly 
risk [26], since only AQ teams are in a 
position to collect this data 
x AQ teams will ± assuming suitable 
data collection mechanisms can be 
delivered ± collect and report data 
reliably 
To minimise data collection risks, those AQ 
teams that are successfully recruited to 
participate will be encouraged to meet with the 
PiP Project Evaluator to receive a brief induction 
session on the nature of the data, its importance 
and how to use the data collection mechanism. 
 
 
C-CAP team 
AQ teams 
4.2 Organisational impact 
monitoring 
 
Deadline: mid-March 2013 
 
Note: mid-March 2013 
deadline identified to 
provide circa one month to 
analyse / write up findings 
and recommendations. 
Data collection to monitor the organisational impact of C-CAP. 
 
PiP evaluation activity found the need for improving the mechanisms used for 
observing change within stakeholder groups in order to monitor and assess the 
ORQJHUWHUP³KXPDQ´LPSDFWRI&-CAP.  The periodic use of the Most Significant 
Change (MSC) approach [65], [66] would be one such mechanism owing to its 
suitability in organisational contexts and its ability to capture secondary outcomes, 
such as those of personal significance to stakeholders. 
 
This objective is therefore characterised by the following activities: 
Data collection dependency and risk 
MSC stories have been proven to be difficult for 
participants to articulate, primarily owing to the 
higher-order skills that are required to provide a 
³JRRG´VWRU\HJWKHUHIOHFWLYHVNLOOV [67]. They 
also note the problems participants have in 
GHFLGLQJ ZKLFK VWRULHV DUH ³VLJQLILFDQW´ DQG
worthy of reporting.  Story collection is 
dependent upon willing participants.  Several 
risks also present themselves: 
x Stakeholders will be unwilling to 
provide MSC stories, either because 
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x Formulation of mechanism to facilitate large-scale gathering of MSC 
stories from stakeholders in participating faculties and professional 
services 
x MSC story gathering 
x Filtering and analysis of selected MSC stories, categorised by 
stakeholder group 
x ,QWHUSUHWDWLRQ RI ³ZLQQLQJ´ VWRULHV WR EHWWHU XQGHUVWDQG &-CAP impact 
and to inform future system development. 
 
are averse to participation or because 
they find the story recording process 
to be cognitively onerous 
x Stakeholders have difficulty identifying 
suitable stories to report 
In their MSC guide, Davies and Dart [66] 
recommend extended periods of story collection. 
Such periods are recommended to span a year, 
during which stories might be collected every 
three months.  The embedding phase is 
expected to last 8 months during which recruited 
faculties will be using C-CAP extensively.  A 
period of MSC story collection three months after 
initial implementation is therefore considered 
appropriate, with three months for stories to be 
recorded. 
4.3 User evaluation to 
steer incremental 
systems development 
methodology 
 
Deadline: mid-March 2013 
 
Note: mid-March 2013 
deadline identified to 
provide circa one month to 
analyse / write up findings 
and recommendations. 
User evaluation feedback to inform incremental systems development 
methodology. 
 
User acceptance testing [33] and piloting [32] during the PiP development and 
evaluation phase gathered ULFK IHHGEDFN RQ XVHUV¶ H[SHULHQFHV RI &-CAP 
interaction.  Further user feedback ± gathered after users have been exposed to 
C-&$3 LQ ³WKHZLOG´DQG IRUH[WHQGHGSHULRGVRI WLPH ± is essential to evaluate 
current system performance.   
 
x Survey circulated to stakeholders (via either Bristol Online Surveys or 
Qualtrics), to include: 
o A customised version of the standard System Usability Scale 
(SUS), first proposed by Brooke [68] and subsequently 
developed, deployed and validated by other usability 
researchers (e.g. [69±72]) 
o BDQJRU HW DO¶V [69] Adjective Rating Statement (ARS) to 
provide a qualitative response that can be used in 
combination with the SUS score to better interpret 
particLSDQWV¶RYHUDOOH[SHULHQFHRI&-CAP 
o C-CAP perception questions, e.g. how C-CAP supported 
them in the curriculum design process and its potential for 
improving approval processes at the University of Strathclyde.  
(Synergy with objective 3.4, i.e. opportunity to canvas ideas 
for future C-CAP functionality) 
x Focus group with key and primary stakeholders to be held in February 
2013 with the objectives of: 
o Assessing extent to which C-CAP effected change within 
institutional processes 
o Eliciting and capturing data and evidence of the nature of 
change, efficiencies, outcomes, attitudes, etc. 
o Nature of identified changes across stakeholder groups (e.g. 
patterns, discords, synergies, etc.) 
Participant response risk 
To mitigate a low response to a survey, local 
champions (1.3) will be used to circulate the 
survey.  Local champions will also be used as 
the principal channel for recruiting focus group 
participants.  
 
 
C-CAP team 
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4.4 Dissemination activity 
 
Deadline: end-April 2013 
Disseminate PiP Project outcomes and outputs to the wider professional and 
academic communities. 
 
An additional objective of the embedding phase and an expectation of the JISC is 
the wider dissemination of PiP Project activity and its principal technical output: C-
CAP. 
 
Dissemination activity within the current embedding phase should entail: 
x Publication (or acceptance of publication) of three dissemination 
outputs, e.g. conference or journal papers.  Such outputs are expected 
to focus on the overall technical approach to tech-supported curriculum 
design and approval, the evaluation methodology deployed during PiP, 
the organisational impact of tech-supported curriculum design, 
institutional and organisational behaviour issues. 
x On-going maintenance of the PiP website and, in particularly, the PiP 
Blog.  The Blog is expected to continue to disseminate issues pertaining 
to the institutional embedding of tech-supported approaches to 
curriculum design and approval. 
Time management risk 
There are no bona fide dependencies associated 
with this objective.  Most theoretical or evaluative 
work was completed prior to the embedding 
phase; however, preparing manuscripts (i.e. 
³ZULWLQJ XS´ for publication is time consuming 
and will require significant resource to deliver.  It 
therefore presents a delivery risk. 
 
Dissemination is expected by the JISC and for 
this reason this activity should be prioritised.  
Project management should ensure that 
adequate time is dedicated to fulfilling the 
dissemination tasks and ergo the objective. 
C-CAP team 
4.5 JISC reporting 
 
Deadline: end-April 2013 
Produce and submit brief report to JISC on embedding phase. 
 
JISC expect the submission of a brief embedding report, documenting the activities 
undertaken during the embedding phase, notable developments, lessons learnt 
and recommendations for other HE institutions. 
 
Report to be drafted from mid-March 2013 and submitted to JISC.  Report should 
cover the following broad areas: 
 
x Activities undertaken (in relation to embedding strategy) 
x Institutional impact 
x Lessons learnt and recommendations 
x Future of C-CAP at University of Strathclyde 
x Dissemination activity 
This is objective is an essential component of the 
embedding funding and must be delivered.  
There are no known dependencies or risks. 
C-CAP team 
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3.5 Action recommendations 
5. Action 
recommendations 
Brief description of activity Dependencies / risks Task 
responsibility 
5.1 Develop C-&$3³EHVW
SUDFWLFH´JXLGDQFH for AQ 
teams 
 
Deadline: By penultimate 
Academic Committee of 
participating faculties; to be 
tested at ultimate. 
Develop C-CAP best practice guidance for AQ teams to best manage AQ 
activities and optimised C-CAP impact.  
 
PiP development work improved the quality of guidance materials made available 
to academics during the curriculum design process; however, evaluation activity 
found that many aspects of the approval process lack the same level of guidance 
[9].  WP7:40 [9] recommended that future work should also seek to establish C-
&$3³EHVWSUDFWLFH´JXLGDQFHWRHQVXUHNH\FKDQJHDJHQWVVXFKDVAQ teams) 
maximise the effectiveness and impact of C-CAP.  This orientation would better 
assist those responsible for the administrative management of the curriculum 
approval process and would contribute towards improved system acceptance 
levels during future embedding of the system.  Specifically, this objective entails 
the following: 
 
x Drafting best practice guidance and/or recommendations on the best 
management curricula within C-CAP.  To include the use of C-CAP in 
approval processes sitting outside C-CAP, e.g. use of C-CAP at 
academic committees 
x Circulation of guidance to AQ teams and, where relevant, committee 
chair(s) 
x Mechanisms to enable AQ teams to feedback and reflect upon their 
experiences of using C-CAP for those processes outside the system  
AQ feedback dependent on C-CAP use 
PiP evaluation activity identified areas where C-
CAP use was not optimised [9], [32].  This work 
noted that the best way of using a new 
technology is not always immediately evident to 
new users.  Best practice guidance should 
therefore help to resolve this, and evaluation 
activity provides a basis for such guidance; 
however, the success of guidance is dependent 
upon faculty participation and communication 
channels to enable teams to suggest 
modifications to guidance.   
 
Faculty specific risks 
A potential risk is the inability to find common 
guidance across all faculties.  At time of writing 
each faculty operates slightly differently. 
C-CAP team 
AQ teams 
Academic 
Committees 
5.2 Investigating feasibility of 
additional process 
improvements 
 
Deadline: end-April 2013 
Investigating and documenting the feasibility of implementing further 
process improvements within C-CAP.  
 
Analysis of the process improvements effected as a result of C-&$3¶V
implementation enabled the identification of several process stages, or process 
activities, that could be further adjusted to improve overall process efficacy [56]. 
WP7:39 [56] recommended that all the structural metrics were worthy of revisiting 
to ensure the process C-CAP models is optimised.  APF (activity parallelism), RIF 
(role integration) and PDF (person dependency) were highlighted as areas worthy 
of examination.  On the basis of the improved process understanding made 
SRVVLEOHYLDWKH³UHDOZRUOG´XVHRI&-CAP: 
 
x Investigate the opportunities for further approval process improvements.  
This should include scoping and documenting the feasibility of their 
implementation 
x Process wide promotion of knowledge ecosystems to promote tacit 
knowledge transfer thus minimising PDF 
x Investigate higher levels of activity parallelism (APF) in post-faculty 
approval processes 
System / process change dependency and 
risk 
Some of the process improvements detailed in 
WP7:38 [32] and WP7:39 [56] will improve 
process efficacy.  For this reason the system 
changes may influence underlying approval 
processes.  Investigating the feasibility of such 
changes will therefore require consultation and 
negotiation with stakeholders who may object to 
their implementation, e.g. job role issues 
associated with knowledge ecosystems. 
 
Although this objective is principally concerned 
with investigating feasibility of further process 
improvements, their eventual implementation 
may not be possible owing to the influence of 
regulations and institutional ceremony [56], [73].  
C-CAP team 
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5.3 Cross-faculty consistency 
in curriculum design practice 
 
Deadline: end-April 2013 
Promoting and facilitating cross-faculty dialogue on improving consistency 
in curriculum design practice. 
 
System logic and guidance notes within C-CAP promote greater consistency in 
aspects of proposed curriculum designs and supports adherence to curriculum 
frameworks, e.g. Scottish Credit and Qualifications Framework [74].  However, 
there remains a need to clarify ad hoc design practices across the University of 
Strathclyde.  This is required to render the process and its requirements more 
transparent to academics, but also to establish equitable learning pathways for 
students, particularly as radical differences in assessment practice and study 
hours allocation were found to exist during WP7:37, even within faculties [33]. 
 
x Formalise areas of curriculum design most subject to design variation 
x Discuss variations with faculty management / AQ teams with a view to 
establishing agreement on guidelines to be delivered via C-CAP 
 
It is likely that this objective should involve Education Strategy (perhaps Head of 
Education Strategy ± Cathy Milligan). 
Faculty specific and strategy risk 
A potential risk is the inability or unwillingness on 
the part of faculties to find common guidance on 
design practices.  Additionally ± although 
improving design consistency in C-CAP is 
important for its long term relevance ± the C-
CAP team has no influence over wider policy 
decisions vis-à-vis curriculum design or 
approval.  It is hoped this risk can be mitigated 
by involving representatives from the new 
Directorate of Strategy & Policy. 
All stakeholders 
Directorate of 
Strategy & Policy 
5.4 Development of policies 
relating to the knowledge 
management of curriculum 
designs 
 
Deadline: N/A 
Development of policies on the knowledge management (KM) of curriculum 
GHVLJQVWKURXJKWKHFUHDWLRQRID³NQRZOHGJHPDQDJHPHQWDQGDUFKLYLQJ´
working group. 
 
Owing to the analytical and intellectual potential of the curriculum designs captured 
in the C-CAP central repository, it is essential that an appropriate KM policy 
framework accompanies their long term curation [9], [32], [56].  Such a policy 
should seek to formalise the technical management of the designs, their re-use 
and sharing (i.e. harnessing existing intellectual capital), lifecycle management, 
the promotion of exemplar designs, establish protocols for design adaptation and 
resubmission to the approval process, and policies to foster institution-wide 
promotion of the repository.   
 
The wide remit of such a policy necessitates involvement from a wide number of 
stakeholders, including the Directorate of Strategy & Policy, Information 
Governance & Compliance, AQ teams, etc.  Resolution of this matter is therefore 
likely to exceed the lifetime of the C-CAP embedding phase and should be 
considered a longer term objective; however, an objective of the embedding phase 
should be to establish a working group (comprising stakeholders) to discuss, agree 
and take forward a policy framework. 
 
x Drafting of briefing paper highlighting some of the principal issues to be 
resolved by a policy framework 
x Liaise with relevant stakeholders regarding the creation of a curriculum 
design KM and archiving framework to govern their long term 
management and their treatment as knowledge assets 
x Establish a KM and archiving working group (comprising members from 
relevant stakeholder groups) with the following aims: 
Stakeholder dependency 
As noted, this objective is long term and involves 
a large number of stakeholders.  For this reason 
success will only be possible if all stakeholders 
participate in ± and contribute meaningfully to - 
the working group.  This objective is also subject 
to monopoly interests, since progress on this 
matter cannot be achieved without the 
participation of particular stakeholders. 
C-CAP team 
AQ teams 
Directorate of 
Strategy & Policy 
Information 
Governance & 
Compliance 
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o To explore the ramifications of the long term management of 
curriculum designs, e.g. University policy / regulatory 
implications, lifecycle management, AQ needs, etc. 
o To agree and work towards a policy and best practice 
framework designed to govern and harness curriculum 
designs as knowledge assets.  Such a framework should seek 
to establish clear guidance on the following:  technical 
management of the designs, re-use and sharing, lifecycle 
management, promotion of exemplar designs, establish 
protocols for design adaptation and resubmission to the 
approval process, and policies to foster institution-wide 
promotion of the repository as an intellectual resource (e.g. to 
inform practice, share knowledge, etc.).   
'HYHORSPHQWRI³EULGJLQJ
PHFKDQLVPV´WRFRD[WKH³ODWH
PDMRULW\´ 
 
Deadline: mid-December 2012 
'HYHORSPHQW RI ³EULGJLQJ PHFKDQLVPV´ WR FRD[ WKH ³ODWH PDMRULW\´ into 
using C-CAP. 
 
System resistance can assume a number of forms [14], [27], [29].  Whilst elements 
of organisational inertia may result in system resistance, specific forms of system 
resistance can emerge if end users are presented with a technically deficient 
system [27].  The participative approach adopted by the PiP Project and the efforts 
made to improve user experience have been designed to minimise resistance of 
this type.  Evaluation activity nevertheless found some academic users to be 
averse to drafting curricula in anything other than MS Word.  The reasons for this 
are explained in more detail elsewhere [32].  
 
To contribute to a gentler transition between the previous and new state it is 
necessary for bridging mechanisms to be used.  Such an approach aligns with 
prominent innovation diffusion techniques [51] and its application within the 
information systems domain demonstrates its success [19], [15], [49], [50], [75], 
[76].  Emphasis is on FRD[LQJWKH³ODWHPDMRULW\´ Forcing some users to abandon 
familiar technologies can be counterproductive and the use of bridging options are 
often advocated whereby some choice in system adoption is provided, at least 
temporarily [77].  Bridging mechanisms are essential to improve system 
acceptance among those who are particularly resistant.  The following tasks are 
therefore relevant: 
 
x MS Word templates (using form controls) to be generated.  These forms 
should model those served by C-CAP thus enabling existing drafting 
behaviour to continue while simultaneously exposing users to the 
structure of the form.  Curriculum designs will need to be reproduced in 
C-CAP and will - DVXVHUV¶V\VWHPIDPLOLDULW\DQGFRQILGHQFHLQFUHDVHV
- encourage drafting to occur directly within C-CAP in future 
x MS Word templates to be made temporarily available to potentially 
resistant users 
x Liaise with AQ teams to ensure faculty policy on MS Word templates is 
adhered to, i.e. so ensure process subversion is not fuelled, as defined 
in WP7:38 [32] DQGVXPPDULVHGLQ³GHSHQGHQFLHVULVNV´ 
Process subversion risk 
WP7:38 describes the process subversion 
issues that can arise from enabling end-users to 
use a single use applications in organisational 
processes [32].  Single use applications have 
been shown to be catastrophic for organisational 
systems that aspire to be holistic [19], [78].  
Some of these issues have been observed in 
HaSS, e.g. curriculum design authors omitting 
form fields and uploading MS Word documents 
instead.  Whilst MS Word templates provide a 
useful drafting tool they should not be 
FRQVLGHUHG³LQVWHDGRI&-&$3´$4WHDPVPXVW
therefore be prepared to instruct academics 
accordingly.  Failure to do so may result in 
sporadic instances of process subversion, 
whereby academics simply upload the MS Word 
template versions of their designs into C-CAP, 
rather than completing the requisite forms. 
 
C-CAP team 
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4. Appendix A: Scenario-writing: C-CAP embedding scenario 
%DVHG RQ %DUGDFK¶V [55] ZRUN ZLWKLQ WKH DUHD RI ³LPSOHPHQWDWLRQ JDPHV´ .HHQ [26] proposes a customised scenario-writing template for systems 
LPSOHPHQWDWLRQEDVHGRQKLVFRQFHSWRI³JDPHV´LHFRXQWHULPSOHPHQWDWLRQWDFWLFVRIWHQXVHGWRUHVLVWLPSHGHRUZUHFNV\VWem implementation.  This template 
has been completed in the table below, thus characterising the implementation scenario facing C-CAP embedding. 
Scenario 
category 
Scenario factors C-CAP responses 
A. Basic 
objectives 
What exactly are you trying to get 
done? (Not what does the system look 
like?) 
Successful University-wide implementation of the Class & Course Approval Process (C-CAP) system. 
What resources are needed? C-CAP models and replicates an existing process; successful embedding nevertheless requires the following resources, primarily 
from specific stakeholder groups: 
1. Technical resource from Development & Innovation to continue on-going C-CAP development and improvement 
2. Technical resource from Business Systems (IRD) to facilitate improved C-CAP-corporate system integration 
3. Faculty management resource to advocate faculty use of C-CAP and coordinate local curriculum approval practices 
4. Faculty academic quality (AQ) resource to learn system administration and coordinate AQ practices 
5. Resource from faculty-level Academic Committees (AC) to facilitate AC approval via C-CAP 
6. Academic resource to become C-CAP literate and understand new curriculum design templates (where these differ from 
previous practice) 
7. Resource from Student Lifecycle to learn administration of registry processes using C-CAP 
8. Resource from Ordinances & Regulations to learn administration of O&R processes using C-CAP 
9. Resource from key stakeholders, such as library, student services, Estates to receive C-CAP training 
Who controls them, directly or 
indirectly? 
Resources 1, 2, 3 and 4 fall under faculty management control.  Resources 5 and 6 fall under SEES control (Student Experience & 
Enhancement Services) and Strategy & Policy Directorate respectively.  Resources for 7 are required from Information Services 
Directorate (ISD), faculty management, and Estates Management.  Resource 8 falls under control of the ISD. 
How can you minimise the effects of 
social inertia? 
Social inertia will be minimised using a variety of techniques (outlined in embedding plan); but including a participative approach to 
embedding, including the use of local champions, targeting staff training, advocacy, etc. 
B. Dilemmas of 
administration 
What elements are critical to the 
success of your project? 
Faculty support is the critical element of successful embedding, encompassing elements from resources 1, 2, 3 and 4 noted above.  
Support from Student Lifecycle and O&R is also critical.  These elements are critical owing to their explicit modelling within the C-
CAP curriculum approval process.  Without proper faculty commitment, C-CAP will not become the principal means of designing 
and approving new curricula and stakeholders will consequently not receive the information / data therein.  Even with faculty 
support curricula cannot be approved without Student Lifecycle and O&R support, making their involvement a critical element. 
Are any of them subject to monopoly 
interests? 
Successful embedding of C-CAP is subject to a number of monopoly interests.  The faculty related elements noted above are 
WKRVHWKDWFRQWUROGLUHFWO\WKHXVHDQGLQIRUPDWLRQIORZRIFXUULFXOXPGHVLJQVLHD³GDWDPRQRSRO\´[26].  Any withholding of C-
CAP support from faculties, and ergo of academics supplying curriculum information or designs, could present a dilemma of 
administration.   
 
Student Lifecycle and O&R exercise similar monopolies over their activities.  Student Lifecycle control the assignation of class and 
course codes; O&R singularly scrutinise curricula and issue de facto final approval. 
Will their owners be uncooperative? Student Lifecycle and O&R have demonstrated good cooperation to date and participated in C-CAP piloting.   The C-CAP team 
has also established good communication links with both stakeholder groups. 
 
Some faculties may be uncooperative.  The C-CAP embedding team has no influence over University faculties and C-CAP uptake 
cannot therefore be mandated. 
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Scenario 
category 
Scenario factors C-CAP responses 
Can you work around them or buy 
them off? 
The centrality of faculty involvement to successful embedding of C-CAP is such that no workaround can be considered.  No 
financial resources are available to incentivise faculty involvement; although training support and other forms of assistance can be 
offered. 
Will they respond with delays or 
tokenism? 
Owing to competing priorities and/or general inertia ± and their monopoly status - delays and tokenism are likely to occur.  Faculty 
involvement requires an entire faculty to alter its curriculum design and approval processes.  Their monopoly status is such that 
they are likely to prefer a delay to implementation, until such time as its timing and priority status is considered to be favourable. 
How will you deal with massive 
resistance? 
System resistance will be addressed in detail within the embedding plan.  As section 2.2 reports, the system context for C-CAP is 
IDYRXUDEOH5HVLVWDQFHZLOOEURDGO\EHGHDOWZLWKE\DGRSWLQJHOHPHQWVRI.HHQ¶V[26] ³countercounterimplementDWLRQ´&&,
strategies; although it should be acknowledged that C-&$3GHSOR\PHQWODFNV³DFRQWUDFWIRUFKDQJH´[26].  Resistance is also 
expected to be ameliorated via extensive (and targeted) staff training, user support services, the identification of local champions 
ZKRZLOOEHFRPH³FKDQJHDJHQWV´fluid staff-management-system team communication, advocacy and outreach work.  It is also an 
aim that support from Vice-Dean Academics will be sought in order to provide some level of management endorsement. 
C. Games What games are likely to 
a) Divert resources? 
b) Deflect goals? 
c) Dissipate energies? 
³5HVRXUFHGHIOHFWLRQ´JDPHVDUHunlikely to occur since no financial incentives are being used to facilitate system implementation. 
 
³*RDOGHIOHFWLRQ´JDPHVDUHDOVRXQOLNHO\DOWKRXJKWKH³SLOHRQ´DSSURDFKPD\RFFXUZKHUHE\IDFXOWLHV± or departments within 
faculties ± demand system functionality which cannot be delivered. Keen [26] and Bardach [55] GHILQHWKH³SLOHRQ´DVDJRDO
deflection strategy whereby a group or stakeholder insists that the project is more complex that it might first appear to be and that 
WKHLULQWHUHVWVQHHGWREHEHWWHUUHSUHVHQWHG³/HW¶VGRLWULJKW:HKDYHWRPDNHVXUHRXULQWHUHVWVDUHLQFOXGHGLQWKHSURMHFW´ 
 
2IWKHWKUHHJDPHW\SHV³(QHUJ\GLVVLSDWLRQ´LVWKHPRVWOLNHO\WRRFFXUZLWKLQZKLFK³WHQDFLW\´DQG³RGGPDQRXW´ are most likely.  
³7HQDFLW\´H[SORLWVVRFLDOLQHUWLDDQGLQGHSHQGHQFLHVHJ³1R´³2QHPRUHWLPH´³:H¶UHQRWKDSS\DERXW«´WRGHOD\WKHSURMHFW
until one¶VRIWHQSHGDQWLFGHPDQGVDUHPHW³2GGPDQRXW´FUHDWHVDQRSWLRQIRUWKHVWDNHKROGHUWRZLWKGUDZLIWKHSURMHFWGRHV
QRWSURFHHGDVSODQQHG³2GGPDQRXW´HPHUJHVRXWRf project uncertainty and often inspires tokenism from the stakeholder until 
WKHSURMHFW¶VOHYHORIVXFFHVVEHFRPHVFOHDUHU[55].  Reticence and the lacNRIFRPPLWPHQWDVVRFLDWHGZLWK³RGGPDQRXW´RIWHQ
stymies progress and project activity, making its failure a near certainty.  Faculties (including academics, but particularly faculty 
management and AQ) are likely to employ these tactics. 
How can you counteract or prevent 
them, if necessary by redesigning the 
project? 
6HFXUHILUPDJUHHPHQWIURPVWDNHKROGHUVUHJDUGLQJWKHREOLJDWLRQVXQGHUWKHLULQYROYHPHQWWRXVXUS³RGGPDQRXW´ 
 
Rely on advocacy, training, outreach and face-to-face interactions with NH\SHUVRQQHOWRHQVXUH³WHQDFLW\´LVPLQLPLVHG 
D. Delay How much delay should you expect? The large number of stakeholders involved, the negotiations required to recruit faculties, the bedding-in time (e.g. time for staff 
training and competency) would suggest that delays are highly likely.  Curriculum design also tends to be cyclical.  It may therefore 
be the case that there are few classes and courses submitted for approval, even if the system (at a technical level) has been 
implemented successfully. 
What negotiations are needed? Negotiations are required with the Faculty of Science, Strathclyde Business School and Faculty of Engineering.  This will entail 
liaising with faculty managers, Vice-Dean (Academics) and AQ teams. 
 
Negotiations with Student Lifecycle and O&R appear to be complete and were conducted ahead of HaSS piloting of C-CAP 
(conducted circa March ± May 2012). 
What resources do you have for 
negotiations and/or control? 
There are no tangible resources for negotiation.   
Would it help to use project 
management, work around possible 
obstacles and delay or enlist 
intermediaries? 
An embedding plan (above) will be adhered to in order to maximise the possibility of project success.  Local champions (change 
agents) will be enlisted early in the embedding phase and it is hoped that these participants will mitigate energy dissipation games. 
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Scenario 
category 
Scenario factors C-CAP responses 
E. Fixing the 
game 
What senior management and staff 
aid do you need? 
The C-CAP embedding phase would benefit from greater support and prioritisation from senior management, specifically within 
faculties.  Such support is required in order that the C-&$3WHDP¶VDFWLYLWLHVDUHFRQVLGHUHGOHJLWLPDWHDQGQHFHVVDU\,WDOVR
provides a contract for change and provides a suitable foundation for the participative bottom-up embedding strategies outlined in 
section 2.1 and section 3. 
What resources do they have? Senior management have limited resources; but commitment of significant resources is not required for them to become a minor 
³IL[HU´LH³DSHUVRQRUJURXSZLWKWKHSUHVWLJHYLVLELOLW\DQGOHJLWLPDF\WRIDFLOLWDWHGHWHUEDUJDLQDQGQHJRWLDWHHffectively.  
,QIRUPDWLRQV\VWHPVWHDPVRIWHQODFNWKLVNH\VXSSRUW´[26].  Management in this instance are described as a minor fixer because 
their involvement in is required for reasons of prestige, visibility and legitimacy, rather than the other  
What incentives are there for them to 
play the fixer role? 
Improvements in faculty level curriculum approval process efficacy and transparency, mechanisms to enable responsive curriculum 
design, tools to better support academic quality (including enhanced reviewing mechanisms and approval management), system 
setting minimum level of curriculum design, knowledge base of curriculum designs and ability to share practice, etc. 
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5. Appendix B: C-CAP embedding and sustainability meeting 
05 Sept 2012, Turnbull Building 
Present: Emma Graham (EG), Jim Everett (JE), Rehman Mohamed (RM), George Macgregor (GM) 
1. Welcome 
a. GM summarised the purpose of the meeting as an opportunity to discuss and agree a 
forward plan for the longer term development and management of C-CAP.  GM also noted 
the need to gain clarity on the objectives of the JISC embedding phase (due to conclude 
April 2013) and hoped that this could be incorporated into the discussions. 
2. Agree objectives for C-CAP embedding 
a. If it could be secured, EG and JE recommended the recruitment of Catherine Milligan (Head 
of Learning Technology Enhancement) as a C-&$3 FKDPSLRQ  &0¶V UROH LQ OHDUQLQJ
technology could give added gravitas to the advocacy effort required for successful 
HPEHGGLQJ  ,QFRUSRUDWLQJ&0¶V LQYROYHPHQW ZDV WKHUHIRUHDgreed by attendees as an 
important component of any embedding strategy.   
b. (*DQG-(DOVRQRWHGWKHUROHRI.,6DVSURYLGLQJDQRWKHU³GULYHU´IRUIDFXOWLHVVLQFHLWLV
anticipated that C-CAP will be the principal channel for updating KIS data. 
c. JE recommended that the embedding strategy incorporate greater ownership of C-CAP 
from academic quality teams.  This might entail the use of C-CAP as the delivery 
mechanism for more generic curriculum information for faculty academics, e.g. on the 
nature of the HaSS curriculum renewal initiative.  Such use may promote greater advocacy 
from AQ in their capacity as local champions or change agents. 
d. GM noted the importance of participative embedding strategies in successful system 
implementations and that the promotion of WUDLQLQJDQG50¶V WUDLQLQJPDWHULDOVZHUHDQ
important component.  GM noted that additional training / refresher sessions for AQ teams 
may be required to maintain engagement. 
e. EG suggested that course coordinators could provide additional advocacy, as well as an 
DGGLWLRQDO OD\HU RI VXSSRUW IRU XVHUV  7KHVH ZRXOG EH ³VXSHU XVHUV´ ZLWK H[WHQVLYH
knowledge of the system such that simple local issues could be solved locally.  JE 
questioned whether this would work when the approval process is a faculty one.  There 
was nevertheless agreement that academic champions could prove useful in 
communicating the benefits of the system.  EG recommended that the involvement of 
Catherine Milligan and course coordinators be clearly delineated in a governance structure 
within the embedding plan. 
f. GM asked attendees whether it would be possible to agree objectives for the embedding 
phase.  GM asked whether agreement could be met on the number of faculties that could 
reasonably be expected to be using C-CAP for curriculum design and approval by end April 
2013 (i.e. for JISC reporting).  Both JE and EG noted that expectations should be managed 
since D&I was not in control of faculties nor could C-&$3¶VXVHEHPDQGDWHGDFURVVWKH
institution.  JE noted the large number of stakeholders involved to expedite University-wide 
adoption of C-CAP, making embedding difficult.  All attendees nevertheless agreed that the 
embedding phase should seek to recruit as many faculties as possible and pursue those 
faculties that have hitherto had other priorities. 
3. Plan for on-going development of C-CAP 
a. *0 QRWHG WKH OHQJWK\ DQG JURZLQJ ³WR GR´ OLVW RI &-CAP technical enhancements and 
suggested that it would be useful to clarify how this work will be managed and prioritised 
during the embedding phase, partiFXODUO\JLYHQ50¶VRWKHUUHVSRQVLELOLWLHV 
b. It was agreed that GM would arrange a meeting at which the C-&$3³WRGR´OLVWZRXOGEH
reviewed and its contents prioritised. 
Project name: Principles in Patterns (PiP): http://www.principlesinpatterns.ac.uk/ 
Version: 0.1 
Date: 04/09/2012 Date modified: 17/02/2017 
Creator: George Macgregor 
 
28 
 
c. JE noted that the plan for on-going development was within the control of D&I.  Formulation 
of objectives should therefore focus on the on-going development of C-CAP.  JE proposed 
four areas of C-CAP development:  
i. Improving integration with corporate systems 
ii. Improving the system and user experience in line with feedback / evaluation 
outcomes 
iii. Increasing the functionality, including C-CAP as a mechanism for pushing 
information to KIS on Pegasus 
iv. Promoting and developing C-CAP to be more holistic; providing an environment in 
which greater curriculum information, communication, etc. could be achieved. 
d. GM reported that he would use these overarching objectives as a framework for aspects of 
the work plan, to be incorporated within the embedding plan. 
e. GM noted that the PiP Final Evaluation Synthesis report included a series of 
recommendations.  GM sought agreement from attendees that these should be included 
and prioritised within the plan.  Attendees agreed. 
f. GM also noted that among the recommendations was on-going evaluation, including the 
capture of further user feedback and the collection of Pareto data.  A discussion ensued as 
to the best mechanisms for capturing this data.  It was agreed that GM should consider 
evaluation within the embedding plan and possible mechanisms for best capturing Pareto 
data. 
4. Long term management of curriculum designs 
a. Attendees noted the importance of finding clarity and policies on the long term management 
of curriculum designs, including archiving, lifecycle management (including retention for 
auditing, thresholds to govern changes to existing designs, etc.), academic quality review, 
and so forth.  Included within this attendees noted the requirement to establish a clear 
strategy on the novel reuse and harnessing of curriculum designs as knowledge assets.   
b. Attendees noted the number of stakeholders that would be required to facilitate a resolution 
to these matters, including academic quality teams, Catherine Milligan, University archives 
(Victoria Peters), Information Governance & Compliance, etc. 
c. EG suggested that resolution of this matter would likely exceed the lifetime of the 
embedding phase but that the plan should incorporate a strategy for forming a working 
group to address the issue.  Such a working group would be expected to comprise the key 
stakeholders.  
Actions 
x GM to complete embedding plan, as per minuted discussions. 
x GM to meet JE and RM to discuss and prioritise the C-&$3WHFKQLFDOGHYHORSPHQW³WRGR´OLVW 
x GM to formulate suitable evaluation mechanisms to capture Pareto data. 
x GM to formulate strategy to take forward the issue of class/course proposal archiving, including 
the formation of a working group.  Details to be included in the embedding plan. 
 
 
 
 
GM 05/09/2012 
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C-CAP embedding and sustainability meeting 
05 Sept 2012, Turnbull Building 
Agenda 
x Agree objectives for embedding 
o What should be achieved by April 2013? 
o Implementation of evaluation recommendations 
o Faculty involvement 
 
x Plan for on-going development of C-CAP 
o Plan of work; priorities 
o How will this be managed? 
 
x Long term management of curriculum design 
o Archiving 
o Long term access and reuse 
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